

backlog

Milestone Backlog

Ordered by the strength of the evidence behind each item. Every entry below is something the repository already names as remaining work — nothing here is speculative roadmap.

Item numbers are **stable identifiers**, not positions: when an item closes it moves to “Closed” at the foot of this file and its number is retired, leaving a gap in the open list. A gap therefore means *done*, never *missing*.

~~1. Resolve the two §11.4.156 CI conflicts (OC-1, OC-2) — DECIDED 2026-08-27, partly closed~~

~~Operator decision, blocked on G5. Root .github/workflows/ci.yml and milosvasic.ru/.github/workflows/pages.yml. Three permitted resolutions are enumerated in Constitution.md OC-1; an agent may not pick one.~~

Decided; not a backlog item any more. Two corrections to the text above: the “*three permitted resolutions*” were only two — an Override §11.4.156 does not exist (§11.4.156 refuses the exemption vocabulary by name, and a consumer carrier may only extend inherited rules) — and the outcome differs per file.

- **OC-1 — DONE.** .github/workflows/ci.yml → ci.yml.disabled; gates run from scripts/pre-push-gates.sh via an installed .git/hooks/pre-push. The G5 precondition was satisfied by the same work.
- **OC-2 — WILL NOT BE DONE.** milosvasic.ru/.github/workflows/pages.yml is **ACTIVE and stays active**: build_type: "workflow" makes it the sole publish path for the live production site. Operator directive: “*Make sure all pages websites work flawlessly! No website can be broken! All websites we have here are running deployed in production!*” Recorded as a **documented deviation, not an override**.

- **OC-2b — no remedy exists.** `vasic.digital` triggers pages build and deployment on every push from its Pages source setting (`build_type: "legacy"`) with zero workflow files in its tree.

Never propose disabling `pages.yml`, and never write either deviation up as an `Override` §11.4.156. Record: `docs/constitution-adoption/DECISION-11-4-156-COMPLY.md` §0.

2. Stand up the §11.4.75 five-layer local enforcement (gap G5)

The commit wrapper is in place; **git hooks are not**. The only non-sample hook at this root is the `ashlr` genome post-commit watcher, which is not a governance layer. This is the prerequisite for item 1.

3. Write scripts/verify-governance-cascade.sh (OC-3, gap G3)

§11.4.32 step 1 currently reports `SKIP-with-reason` and never counts as a pass.

4. Apply the staged carriers to the owned submodules (gap G7)

Drafts exist for all five owned submodules under `docs/constitution-adoption/propagation/`. Submodule-first, operator-applied, per `APPLY.md`. Closing this removes the one *owned* carrier (`vasic.digital/QWEN.md`) from the propagation gates' `MISSING` list.

5. Wire the `PreToolUse` forbidden-command guard (gap G12)

`submodules/constitution/scripts/hooks/guard-forbidden-commands.sh` is present and connected to nothing.

6. Close CM-OPENDESIGN-UI-SYSTEM (_tests/GATES.md)

Three named sub-items, all currently absent: - a self-validated analyzer with golden-good/golden-bad proving the token check can FAIL; - a lint proving **zero** non-token colour/space literals across CSS and inline styles; - consuming OpenDesign as an external dependency rather than as generated output.

7. Complete §4 tag mirroring (gap G10)

v1.8.0 reached milosvasic.ru and vasic.digital only.
ai_interviewing and monetization have **no reachable tag** at their pinned commits.

8. §11.4.65 markdown exports (gap G8)

No .html/.pdf siblings anywhere — Constitution.md and docs/constitution-adoption/README.md each disclose the deviation about themselves at the top of the file.

9. De-duplicate the design-toolkit checkout (gap G11)

Declared in helix-deps.yaml; two checkouts, shas matching at capture time.

10. Add a root CONTINUATION.md (§12.10)

CLAUDE.md:189-190 records its absence; the restated rule currently describes a universal obligation with no artifact behind it here.

12. Reconcile the milosvasic.ru fetch/push asymmetry

Operator decision — either add milosvasic.ru.git to origin's push list, or repoint the fetch URL and the .gitmodules entry at milosvasic.net.v2. Full hazard write-up in Constitution.md; summary in knowledge/workspace.md.

13. Fix the §11.4.212 README-orphan (gap G9)

README.md links to nothing but the CI badge, while a substantial documentation tree exists under docs/ and _analysis/.

Closed

~~11. Repair the two hardcoded absolute build paths~~ — DONE 2026-08-27

Closed against live files, not against a claim:

- `_tools/deploy-langs.sh:14` derives the root — `ROOT="$(cd -- "$ (dirname -- "${BASH_SOURCE[0]}")/.." && pwd)"` — and line 15 makes the `cd` **fatal**, which also closes the silent-failure half of the bug (the script runs `set -uo pipefail` without `-e`). Line 8 is now a comment recording the history.
- `_tests/playwright.config.js:7` — `const REPO = path.resolve(__dirname, '..')`; no machine-specific literal remains in the file.
- `.github/workflows/ci.yml:44-52` and `:182-184` — the symlink workaround that this item called “deliberate” has been **removed**, and both notes are phrased as history.
- The sweep removed **33 occurrences across 18 files**.
- Relapse guard: `scripts/audit-hardcoded-paths.sh` runs as CI **Gate 0** (`.github/workflows/ci.yml:131-140`), exits non-zero on any machine-specific absolute root, and currently exits 0 on this tree.

Narrative in `knowledge/discoveries.md`; prevention rule in `vision/anti-patterns.md`.