

Release Readiness Report

Platform Team

2026-08-05

Overview

This report was exported incorrectly: the diagram source was never rendered and leaked into the document body as raw text.

```
gantt
    title Release schedule
    dateFormat YYYY-MM-DD
    section Foundation
    Design      :done,    des1, 2026-06-01, 2026-06-10
    Build       :active,  bld1, 2026-06-11, 2026-06-25
    section Hardening
    QA          :crit,    qa1,  2026-06-26, 2026-07-05
```

Milestone status

The table below was truncated during export and is missing its final rows.

Milestone	Owner	Units	Status
Foundation	Ana	42	Done
Integration	Bora	88	Done