

# session-instruction- audit-2026-09-01

## Session instruction audit — 2026-09-01

**What this is.** Every instruction the operator gave in session f190827d-5978-deb6-a880-642959ad497f (2026-08-26 18:38 CEST → 2026-09-01 20:55 CEST), re-derived from the transcript and checked against the tree. It answers the operator's own request:

*“All prompts we have given tonight **MUST BE** re-evaluated and checked so we confirm that every single one of them was processed and executed completely with no exception or being forgotten completely !!!”*

**Source of truth.** The session JSONL, not anyone's recollection and not the assistant's own claims inside it — those claims are the thing being audited. The transcript was streamed with python3, never read whole. Two record classes carry operator input and **both** were extracted:

- type=user messages with a role=user text block — prompts typed at the turn boundary;
- type=queue-operation with operation=enqueue — prompts typed **mid-turn** while the assistant was working. These are delivered to the model as attachment records after the matching remove, so they count. 55 of them exist and a naive user-record scan misses every one that was merged into a combined delivery.

Raw counts: **96 prompt events** (55 queued + 41 direct), collapsing to **51 distinct instructions** after de-duplicating re-issues, direct/queued pairs of the same text, and the eleven repeats of fan out subagents.

**Privacy.** This repository is public. Operator instructions are quoted; **no transcript content is quoted**, and no person’s name appears here. Where an instruction itself would carry private material it is summarised instead — and so is any instruction that a file inside a private submodule reproduces verbatim, because quoting it here would republish that file’s text. Every such row says so at the point where it paraphrases, and cites the private file by path. See docs/content-boundary.md.

---

## Method — the gate suite, measured for this audit

Every verdict below that cites a gate cites a run made **for this audit** between 23:00 and 23:20 CEST on 2026-09-01, not a figure copied from CLAUDE.md. The gates carry three verdicts: **0 = clean; 1 = a real finding; 2 = undetermined, and 2 is never a pass.**

| Gate                                    | Exit | Result as printed                                                                       |
|-----------------------------------------|------|-----------------------------------------------------------------------------------------|
| scripts/verify-governance-cascade.sh    | 0    | 12 PASS / 0 FAIL / 0 ENV / 8 NOTE                                                       |
| scripts/verify-manifest-pins.sh         | 0    | 12 MATCH / 0 DRIFT / 0 UNDETERMINED of 12 declared deps                                 |
| scripts/verify-submodule-remote-sync.sh | 0    | 12 CURRENT / 0 DRIFT / 0 UNDET of 12 owned gitlinks probed, 13 declared                 |
| scripts/verify-check-registry.sh        | 0    | PASS — every registered check has a paired proof; 5 <b>registered DEBT rows</b> printed |
| scripts/verify-mutation-anchors.sh      | 0    | PASS with NOTE — 3 prove-*.sh scripts still lack a --check-anchors mode                 |
| scripts/verify-remedy-executability.sh  | 0    | PASS with a stated limit (does not                                                      |

| Gate                                              | Exit              | Result as printed                                                                                                              |
|---------------------------------------------------|-------------------|--------------------------------------------------------------------------------------------------------------------------------|
|                                                   |                   | execute discovered<br>remedy strings)                                                                                          |
| scripts/verify-<br>private-object-<br>exposure.sh | 0                 | 0 findings / 0<br>undetermined                                                                                                 |
| scripts/<br>continuation-<br>check.sh             | 0                 | 8 PASS / 0 DRIFT / 0<br>UNDET / 1 NOTE —<br>CONTINUATION.md<br>in sync                                                         |
| scripts/audit-<br>hardcoded-paths.sh              | 0                 | no machine-specific<br>hardcoded paths (9<br>files allow-listed)                                                               |
| scripts/audit-<br>environment-<br>assumptions.sh  | 0                 | no NEW frozen<br>assumptions (526<br>allow-listed); 1 third-<br>party NOTE                                                     |
| scripts/verify-<br>content-boundary.sh            | 1                 | <b>LEAK — 4249<br/>surviving matches<br/>(prose 4002, short<br/>190, name 57); 7<br/>distinct personal<br/>names by digest</b> |
| scripts/verify-<br>provider-ci.sh                 | 1                 | <b>provider-side CI<br/>triggering<br/>CONFIRMED on 1<br/>upstream row</b>                                                     |
| scripts/verify-all-<br>constitution-<br>rules.sh  | <i>incomplete</i> | still executing when<br>this document was<br>written; <b>no split is<br/>claimed</b>                                           |

**Three statements in CLAUDE.md are stale and are corrected here by measurement, not by argument:**

1. “*audit-environment-assumptions.sh is currently RED (exit 1) ... 7 frozen environment assumptions*” — it now exits **0**.
2. “*No ASR engine ... whisper, faster\_whisper ... are all absent from python3’s import path*” — true of the **system** interpreter, false of the project. faster\_whisper 1.2.1 and ctranslate2 4.8.2 are installed in workshop/pipeline/venv, and they produced the chapter-1 transcript.

3. “No generative model ... both are embedding models” — ollama now serves qwen2.5:3b-instruct-q4\_K\_M (1840 MB) alongside the two embedding models, and the live platform answers through it.

**Repository state at audit time.** Umbrella HEAD = 9dcfc41, identical on all three remotes (origin, github, upstream — all three point at git@github.com:milos85vasic/vasic.git). All 13 declared gitlinks equal their remote tips. Working trees are **not** clean: umbrella carries 2 staged files and 1 untracked directory; workshop carries 32 dirty entries; submodules/constitution carries 1.

---

## The table — every instruction, in the operator’s own order

Status key: **DONE** · **PARTIAL** · **IN FLIGHT** · **NOT DONE** · **SUPERSEDED** · **N/A** (stray input or harness action).

| # | Time<br>(CEST) | Instruction                                                                                | Status           | Evidence                                                                                                                                                | V                                                   |
|---|----------------|--------------------------------------------------------------------------------------------|------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------|
| 1 | 08-26 18:38    | /model                                                                                     | DONE             | Harness confirmed the model switch in-session.                                                                                                          | —                                                   |
| 2 | 08-26 18:38    | /lumen:reindex                                                                             | DONE             | scripts/lumen-index-doctor.sh → <b>exit 0</b> , “index healthy”: 3313 files indexed, 71156 chunks, 71156 distinct vectors, 0 NaN/Inf/all-zero/off-norm. | —                                                   |
| 3 | 08-26 18:58    | <i>“Add Lumen to my path!<br/>Extend .bashrc properly ... Lumen MUST WORK impeccably!”</i> | DONE<br>(caveat) | bash -lc 'command -v lumen' → <HOME>/..., rc 0.<br>~/ .bashrc lines 162–186 carry a managed block with lazy completions and documented tunables.        | I<br>h<br>n<br>e<br>c<br>i<br>a<br>e<br>c<br>n<br>s |
| 4 | 08-26 19:18    | <i>“Let us know all is fixed, polished, properly</i>                                       | DONE             | git ls-remote on origin, github, upstream all return 9dcfc41... for refs/heads/                                                                         | —                                                   |

| # | Time<br>(CEST) | Instruction                                                                                                                                                                                                                                                                                                                | Status  | Evidence                                                                                                                                                                                                                                                         |                                                     |
|---|----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------|
| 5 | 08-26 19:24    | <p><i>configured, fully reindexed ...</i></p> <p><i>Commit and push all work done to all upstreams!</i></p> <p><i>Make sure latest changes we did get indexed as well!"</i></p> <p><i>"add proper setup steps into already existing script we have in scripts directory ... all mandatory extending and polishing"</i></p> | DONE    | <p>main, equal to local HEAD.</p> <p>Per-submodule probe: <b>13/13 SYNCED</b> with their remote HEADs.</p> <p>scripts/setup-agents-wizard.sh (77,539 B), paired scripts/test-setup-agents-wizard.sh (72,561 B), scripts/rollback-agents-wizard.sh (8,673 B).</p> | -                                                   |
| 6 | 08-26 19:26    | <p><i>"CRITICAL: Cover everything with exhaustive tests which will validate and verify all work with machine evidence produced!"</i></p>                                                                                                                                                                                   | PARTIAL | <p>Real coverage exists: registry PASS over 21 checks; workshop/platform/gates/ has 5 prove-*.sh + 4 verify-*.sh; workshop/platform/qa/challenges/ has 5 scripts with recorded evidence under qa/evidence/; workshop/platform/frontend/e2e/ has 7 specs.</p>     | V<br>R<br>C<br>C<br>1<br>7<br>(<br>C<br>h<br>i<br># |
| 7 | 08-26 19:28    | <p><i>"run the setup agent(s) script and guide us interactively ...</i></p> <p><i>Extend and polish all existing docs ... user guide(s), manuals, FAQs, graphs, diagrams and schemes!"</i></p>                                                                                                                             | DONE    | <p>docs/setup-agents-wizard/ holds 18 documents incl. README.md (62,833 B), MANUAL.md (69,932 B), FAQ.md (39,733 B), ARCHITECTURE.md (42,386 B, <b>6 mermaid diagrams</b>), ACTION-REQUIRED.md.</p>                                                              | -                                                   |
| 8 | 08-26 19:29    | <p><i>"everything is fully committed and pushed to all</i></p>                                                                                                                                                                                                                                                             | PARTIAL |                                                                                                                                                                                                                                                                  | I<br>-<br>4                                         |

| #  | Time<br>(CEST)                             | Instruction                                                                                                                                                                                                                                                                                         | Status | Evidence                                                                                                                                                                                                                                               | V                          |
|----|--------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------|
|    |                                            | <i>upstreams — main<br/>repo and all<br/>submodules fully<br/>recursively and<br/>Codegraph, Lumen<br/>and all indexable<br/>extensions fully up<br/>to date and in<br/>sync”</i>                                                                                                                   |        | Push half proven (row 4).<br>Index half: Lumen doctor<br>exit 0.                                                                                                                                                                                       | s<br>u<br>c<br>d<br>c<br>n |
| 9  | 08-26 19:29<br>→<br>09-01 17:36            | <i>“fan out<br/>subagents” (×11<br/>across the session)</i>                                                                                                                                                                                                                                         | DONE   | Concurrent agent work is<br>visible in the tree by<br>mtime clustering (specs/<br>002 authored 22:44–22:57,<br>research docs 23:00–23:04,<br>knowledge model 22:45,<br>frontend rebuild 23:01).                                                        | –                          |
| 10 | 08-26<br>19:29 /<br>20:40 /<br>08-31 10:12 | <i>/using-<br/>superpowers, /<br/>systematic-<br/>debugging, /<br/>subagent-driven-<br/>development</i>                                                                                                                                                                                             | DONE   | Skills invoked;<br>.superpowers/sdd/<br>progress.md is live and<br>carries the protocol name.                                                                                                                                                          | S<br>i<br>t<br>c<br>h      |
| 11 | 08-26 20:15                                | <i>“use any existing<br/>CLI agents<br/>configurations and<br/>extend them<br/>properly without<br/>breaking ... safety<br/>mechanism with<br/>proper backup ...<br/>proper uninstall /<br/>rollback<br/>mechanism ...<br/>maximal flexibility,<br/>safety and be<br/>maximally risk<br/>free!”</i> | DONE   | scripts/rollback-agents-<br>wizard.sh exists and is<br>registered. Timestamped<br>backups are real on disk (9<br>× ~/.local/bin/<br>lumen.bak.<UTC>).<br>Documented in docs/<br>setup-agents-wizard/<br>ARCHITECTURE.md and<br>OPERATIONAL-SCRIPTS.md. | –                          |
| 12 | 08-26 20:32                                | <i>“fully and properly<br/>incorporate<br/>constitution<br/>Submodule ... all of</i>                                                                                                                                                                                                                | DONE   | verify-governance-<br>cascade.sh <b>exit 0</b> , 12 PASS /<br>0 FAIL. submodules/<br>constitution =                                                                                                                                                    | –                          |

| #  | Time<br>(CEST)                                    | Instruction                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Status         | Evidence                                                                                                                                                      |  |
|----|---------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
|    |                                                   | <p><i>our major files —<br/>AGENTS.md,<br/>CLAUDE.md,<br/>QWEN.md, and<br/>others do inherit it<br/>... applied /<br/>inherited by all<br/>Submodules ...<br/>fetch and pull the<br/>latest version ...<br/>and all of its<br/>dependency<br/>Submodules fully<br/>recursively”</i></p> <p><i>“All Submodule we<br/>have MUST BE<br/>fully recursively<br/>indexed and<br/>covered with all<br/>indexing<br/>extensions /<br/>services:<br/>codegraph, lumen<br/>and all others”</i></p> <p><i>“Continue endless<br/>fully autonomous<br/>working loop ... 3 -<br/>4 subagents ...<br/>rock solid physical<br/>evidence ... no bluff<br/>of any kind!”</i></p> <p><i>“all extensions ...<br/>updated to the<br/>latest versions<br/>(automatically) ...</i></p> |                | <p>f5876a3b700e..., <b>identical to<br/>git ls-remote ... HEAD. 7<br/>nested gitlinks present<br/>under it. verify-manifest-<br/>pins.sh 12/12 MATCH.</b></p> |  |
| 13 | 08-26 20:33                                       |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | <b>PARTIAL</b> | <p>Lumen index healthy, 3313<br/>files / 71156 chunks;<br/>coverage reasoning<br/>recorded in docs/<br/>constitution-adoption/<br/>INDEX-COVERAGE.md.</p>     |  |
| 14 | 08-26 20:34<br>(×5,<br>through<br>08-27<br>00:07) |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | <b>DONE</b>    | <p>Loop ran across six<br/>calendar days; eight<br/>feature commits on main<br/>since 708c8b1.</p>                                                            |  |
| 15 | 08-26 20:42                                       | <p><i>Turn off any<br/>analytics or<br/>telemetry data<br/>gathering if<br/>possible”</i></p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | <b>PARTIAL</b> | <p>Telemetry: ~/.bashrc<br/>exports DO_NOT_TRACK=1<br/>and CODEGRAPH_TELEMETRY=0<br/>— <b>done.</b></p>                                                       |  |

| #  | Time<br>(CEST)       | Instruction                                                                                                                                                                                                                                                          | Status     | Evidence                                                                                                                                                                                                                                         |                                                |
|----|----------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|
| 16 | 08-26<br>21:08–21:09 | three short strings<br>typed into the<br>queue                                                                                                                                                                                                                       | N/A        | Not instructions — stray<br>input (a word, a number,<br>an arithmetic fragment);<br>each was enqueued and<br>removed without a task.                                                                                                             | I<br>i<br>o                                    |
| 17 | 08-26 21:15          | <i>“Fix everything<br/>now!”</i>                                                                                                                                                                                                                                     | SUPERSEDED | Restated with a scope on<br>09-01 15:08 as <i>“Fix<br/>everything workable - any<br/>discovered issues we have<br/>found!”</i> — see #40.                                                                                                        | —                                              |
| 18 | 08-27 07:44          | <i>“All commands<br/>executed, make<br/>them part of bash<br/>scripts for future<br/>situations like<br/>these! Re-run<br/>indexing now! ...<br/>Commit and push<br/>all work!”</i>                                                                                  | DONE       | The ad-hoc commands<br>became scripts/lumen-<br>reindex.sh, scripts/lumen-<br>index-doctor.sh, scripts/<br>ollama-tune.sh, scripts/<br>ollama-vulkan-<br>remediation.sh — all<br>executable and registered<br>in scripts/check-<br>registry.tsv. | —                                              |
| 19 | 08-27 15:07          | <i>“Have we finished<br/>everything and<br/>have we executed<br/>the bash script for<br/>installation and<br/>configuration of all<br/>extensions we<br/>need? If no,<br/>complete it all and<br/>run the script.<br/>Keep us<br/>interactively in the<br/>loop”</i> | PARTIAL    | Script and its 72 KB test<br>harness exist and were<br>exercised.                                                                                                                                                                                | C<br>v<br>P<br>S<br>C<br>r<br>t<br>a<br>S<br>S |
| 20 | 08-27<br>15:19–15:20 | /plugin<br>marketplace add<br>ashlrai/ashlr-<br>plugin, then /<br>plugin install<br>ashlr@ashlr-<br>marketplace, then                                                                                                                                                | DONE       | ashlr-marketplace/ashlr<br>present in the plugin cache<br>across every CLI profile;<br>ashlr PreToolUse hooks fire<br>in the current session.                                                                                                    | —                                              |



| #  | Time<br>(CEST)            | Instruction                                                                                                                                                                                                                                                                                                                          | Status         | Evidence                                                                                                                                                                                                                             |                  |
|----|---------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|
| 21 | 08-27 15:20               | /reload-plugins<br>and /ashlr:ashlr-<br>status<br><br><i>“Make sure all<br/>           these commands<br/>           somehow<br/>           interactively are<br/>           the part of install<br/>           bash script we are<br/>           building! User<br/>           MUST BE aware<br/>           what it has to do!”</i> | DONE           | scripts/setup-agents-<br>wizard.sh mentions ashlr<br>27 times and prints the<br>exact commands at lines<br>1134–1136 and 1608–1614,<br>including /ashlr:ashlr-<br>genome-init.                                                       | -                |
| 22 | 08-27<br>15:21 /<br>15:35 | /ashlr:ashlr-<br>genome-init                                                                                                                                                                                                                                                                                                         | DONE           | .ashlrcode/genome/ with<br>manifest.json, knowledge/<br>strategies/, milestones/<br>evolution/, and a live<br>proposals.jsonl (last write<br>23:08 today).                                                                           | -                |
| 23 | 08-27 16:03               | <i>“We noticed<br/>           mentioning of<br/>           macOS host we<br/>           have (hardcoded)<br/>           paths. No path can<br/>           be hardcoded! This<br/>           all MUST BE<br/>           properly fixed!”</i>                                                                                          | DONE           | scripts/audit-hardcoded-<br>paths.sh → <b>exit 0</b> , “no<br>machine-specific<br>hardcoded paths (9 file(s)<br>explicitly allowed)”. The 9<br>allowances are named<br>third-party test fixtures<br>under submodules/<br>containers. | -                |
| 24 | 08-27 17:17               | <i>“Do it all now!<br/>           Make sure all is<br/>           clean, bash setup<br/>           script executed, all<br/>           extensions<br/>           properly<br/>           configured and<br/>           installed!”</i>                                                                                               | <b>PARTIAL</b> | Wizard runs; extensions<br>installed (rows 20–22).                                                                                                                                                                                   | A<br>n<br>‘<br>t |
| 25 | 08-27 18:00               | Resolve the two<br>waiting items the<br>assistant had<br>raised (a tool with<br>no public                                                                                                                                                                                                                                            | DONE           | The tool was made <b>opt-in<br/>           only</b> at scripts/setup-<br>agents-wizard.sh:1139<br>behind a<br>WOZCODE_INSTALL_CMD hook,                                                                                              | -                |

| #  | Time<br>(CEST)            | Instruction                                                                                                                                                                                                                                      | Status          | Evidence                                                                                                                                                                                            |  |
|----|---------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
|    |                           | installer; a dead<br>symlink step in CI)<br>— <i>“Tackle it all ...<br/>Do interactive<br/>questions with<br/>options for us to<br/>handle these!”</i>                                                                                           |                 | and the decision is locked<br>by assertions A52/A53 in<br>scripts/test-setup-<br>agents-wizard.sh:179–182.                                                                                          |  |
| 26 | 08-27 18:04               | <i>“Go through all<br/>operator blocked<br/>items, all blockers<br/>and any show<br/>stoppers ... create<br/>interactive<br/>questions for us<br/>with options ... so<br/>we can answer;<br/>make decisions<br/>and unblock<br/>everything!”</i> | <b>PARTIAL</b>  | docs/setup-agents-wizard/<br>ACTION-REQUIRED.md is the<br>register this produced.                                                                                                                   |  |
| 27 | 08-31<br>10:10–17:52      | /rate-limit-<br>options ×4                                                                                                                                                                                                                       | <b>N/A</b>      | Harness commands.                                                                                                                                                                                   |  |
| 28 | 08-31 19:01               | <i>“Your claude.ai<br/>usage limit has<br/>reset. Continue the<br/>task...”</i>                                                                                                                                                                  | <b>N/A</b>      | System-generated<br>continuation prompt, not<br>operator-authored. Listed<br>so the transcript<br>reconciles.                                                                                       |  |
| 29 | 08-31<br>19:04 /<br>20:07 | /speckit-<br>superspec-execute                                                                                                                                                                                                                   | <b>NOT DONE</b> | specs/001-workshop-<br>curriculum-platform/<br>tasks.md: 120 T###<br>identifiers, <b>0 of 120</b><br>checkboxes ticked.<br>.superpowers/sdd/<br>progress.md “Completed<br>tasks” reads “(none)”. No |  |

| #  | Time<br>(CEST)                               | Instruction                                                                                                                                                                                                                                                                                                               | Status         | Evidence                                                                                                                                                    |  |
|----|----------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
|    |                                              |                                                                                                                                                                                                                                                                                                                           |                | superspec execution state exists anywhere in the tree.                                                                                                      |  |
| 30 | 08-31 19:11                                  | Re: an unset ollama parallelism variable, a root-owned config needing a password, and the file-vs-provider CI boundary — <i>“Make sure all this is fully dynamic and adaptable based on the environment!”</i>                                                                                                             | <b>PARTIAL</b> | Adaptability half <b>done</b> : scripts/audit-environment-assumptions.sh exit 0; docs/environment-adaptability/AUDIT.md; scripts/ollama-tune.sh (75,836 B). |  |
| 31 | 08-31 19:13 / 20:21                          | /speckit-constitution                                                                                                                                                                                                                                                                                                     | DONE           | Commit 597bc8c — <i>“feat: fill constitution template with concrete project values”</i> .                                                                   |  |
| 32 | 08-31 19:59, re-issued 09-01 04:41 and 08:05 | <b>The large SpecKit brief</b> — chapter-1 transcription; an ai_interviewing-style curriculum; container + bash scripts; semantic/contextual search over everything; cross-reference linking; DeepWiki-class codebase understanding with Lumen; UI/UX search components with fast auto-completion; full indexing of code, | <b>PARTIAL</b> | Broken out below — 19 sub-items, individually evidenced.                                                                                                    |  |

| #   | Time<br>(CEST) | Instruction                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Status | Evidence                                                                                                                                                                                                                                                                                |  |
|-----|----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
|     |                | graphs, diagrams,<br>text, audio and<br>video; ask-the-AI<br>answers; LLM-<br>provider bridging<br>using the two<br>organisations'<br>own technology;<br>deep research;<br>docs, guides,<br>manuals, FAQs,<br>trainings,<br>quickstarts; test<br>coverage with<br>machine evidence<br>and no bluff;<br>constitution<br>respected with no<br>violations; regular<br>commit+push so<br>git status is<br>clean everywhere;<br>and drive <b>all</b><br>SpecKit phases<br>specify → clarify →<br>plan → tasks →<br>analyze →<br>superspec-execute<br>→ review,<br>validating on a<br>LIVE container. |        |                                                                                                                                                                                                                                                                                         |  |
| 32a | —              | Full chapter-1<br>transcription as a<br>markdown<br>document                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | DONE   | workshop/curriculum/<br>chapter-01/transcript.md,<br>960 lines / 108,639 B, with a<br>provenance table: faster-<br>whisper 1.2.1 (ctranslate2<br>4.8.2), large-v3-turbo int8<br>CPU, 1055 segments, 15,610<br>words, 6928.713 s audio,<br>audio SHA-256 recorded.<br>Machine artefacts: |  |

| #   | Time<br>(CEST) | Instruction                                                              | Status         | Evidence                                                                                                                                                                                                                                                                                                                                                                                                  |                                                          |
|-----|----------------|--------------------------------------------------------------------------|----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------|
|     |                |                                                                          |                | transcript.segments.json<br>(15,840 lines),<br>transcript.words.json,<br>pipeline/transcripts/<br>full_ch01.faster-<br>whisper.json (1.66 MB) +<br>.runlog.                                                                                                                                                                                                                                               |                                                          |
| 32b | —              | A curriculum<br>organised the way<br>the<br>ai_interviewing<br>module is | <b>PARTIAL</b> | workshop/curriculum/<br>chapter-01/ holds<br>transcript, exercise-01.md,<br>exercise-01.sections.json,<br>and curriculum/<br>passages.jsonl.                                                                                                                                                                                                                                                              | 7<br>i<br>1<br>a<br>i<br>a<br>C<br>C<br>h<br>C<br>1<br>S |
| 32c | —              | Runnable through<br>containers, with<br>all mandatory<br>bash scripts    | <b>DONE</b>    | podman ps:workshop-<br>curriculum_platform_1, <b>Up</b><br><b>~1 h (healthy)</b> , cgroup<br>libpod-..., server reports<br>"pid": 1.workshop/<br>platform/compose.yml<br>(10,099 B, services platform<br>+ workshop-index). Scripts:<br>setup.sh (--check-only/--<br>start/--json/--prove-<br>failure), start.sh, stop.sh,<br>status.sh, restart.sh,<br>build.sh, verify.sh, self-<br>test.sh, ingest.sh. | —                                                        |
| 32d | —              | Browse and watch<br>chapters                                             | <b>DONE</b>    | GET /api/chapters → 200<br>(4040 B); GET /api/<br>chapters/01/recording/<br>probe → 200 with a<br>container/codec derivation<br>that works without a<br>media tool.                                                                                                                                                                                                                                       | —                                                        |

| #   | Time<br>(CEST) | Instruction                                                                                   | Status                             | Evidence                                                                                                                                                               |                                 |
|-----|----------------|-----------------------------------------------------------------------------------------------|------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|
| 32e | —              | A prompt that extends the curriculum with each new chapter                                    | DONE                               | workshop/docs/prompts/add-a-chapter.md, 23,414 B.                                                                                                                      | —                               |
| 32f | —              | Semantic / contextual search covering all areas by meaning                                    | <b>PARTIAL</b>                     | GET /api/search?q=... → 200 in 293 ms, 20 results, legs: {lexical: ok, semantic: ok, lumen: skipped}.                                                                  | 7<br>s<br>s                     |
| 32g | —              | Cross-reference linking, point to point                                                       | DONE                               | GET /api/passages/{pid}/crossrefs → 200, scored derived relations with depth and preview; legs: {index: ok, registry: ok}.                                             | —                               |
| 32h | —              | Every covered area documented with curriculum materials, as ai_interviewing does              | <b>NOT DONE</b>                    | Only a taxonomy exists (see #45), and it is uncommitted.                                                                                                               | I<br>c<br>e                     |
| 32i | —              | Codebases understood, Lumen semantics integrated, better than a public wiki-over-code service | <b>NOT DONE</b><br>(as integrated) | The service's own search response says "lumen": "skipped". corpus.indexed_kinds does include code, so a code leg exists — but not the Lumen one the instruction names. | V<br>I<br>p<br>l                |
| 32j | —              | UI/UX search components with blazing-fast auto-completion                                     | <b>PARTIAL</b>                     | GET /api/suggest?q=age → 200 (3304 B) with typed suggestions carrying {chapter_slug, pid, t_start_s} targets.                                                          | C<br>t<br>c<br>c<br>i<br>s<br>n |
| 32k | —              | All codebase, graphs, schemes, diagrams, text, audio and video indexed by                     | <b>PARTIAL</b>                     | corpus.indexed_kinds = [transcript_segment, doc_section, code, diagram]; index generation                                                                              | 7<br>c<br>m<br>'<br>c           |

| #   | Time<br>(CEST) | Instruction                                                                               | Status          | Evidence                                                                                                                                                                                                                                |                                 |
|-----|----------------|-------------------------------------------------------------------------------------------|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|
|     |                | content and semantics                                                                     |                 | 16, 1101 pids, root hash recorded.                                                                                                                                                                                                      | a<br>i                          |
| 32l | —              | Ask the AI questions and get answers                                                      | DONE<br>(async) | POST /api/ask → 200 with job_id, poll, stream, and a provider object carrying locality: local and locality_verified: true, naming qwen2.5:3b-instruct-q4_K_M as the model behind name: ollama.                                          | a<br>s<br>m<br>3                |
| 32m | —              | Bridge to LLM providers using the two organisations' technology                           | DONE            | Four public gitlinks now carry it: submodules/LLMProvider, submodules/RAG, submodules/passage, submodules/verdict; server flags -answer-provider ollama -answer-model ....                                                              | -                               |
| 32n | —              | Deep research, comprehensive documentation, guides, manuals, FAQs, trainings, quickstarts | DONE            | workshop/docs/: README.md, user-guide.md (23,129 B), manual.md (28,009 B), faq.md (23,307 B), quickstart.md (19,830 B), limits.md (74,453 B), training/ (overview + 5 areas), research/ (2 files, 151 KB, written 23:00–23:04 tonight). | -                               |
| 32o | —              | Test coverage asserting machine evidence, no false or faulty results, no bluff            | <b>PARTIAL</b>  | Same evidence as #6.                                                                                                                                                                                                                    | S                               |
| 32p | —              | Constitution fully respected, no violations                                               | <b>NOT MET</b>  | verify-content-boundary.sh → <b>exit 1:</b> LEAK, 4249 surviving matches (prose 4002, short 190, name 57), 7 distinct personal names identified by digest. Largest public                                                               | T<br>a<br>t<br>t<br>n<br>a<br>n |

| #   | Time<br>(CEST) | Instruction                                                                                                                                                                                                  | Status         | Evidence                                                                                                                                                                                                                                              |  |
|-----|----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
|     |                |                                                                                                                                                                                                              |                | contributors by match<br>count: scripts/lib/<br>anchor.py (632), specs/<br>001-.../contracts/http-<br>api.md (295), specs/001-.../<br>contracts/pipeline-cli.md<br>(205), specs/001-.../<br>research/transcription.md<br>(145).                       |  |
| 32q | —              | Regular commit<br>and push so git<br>status returns<br>clean for every<br>repository                                                                                                                         | <b>NOT MET</b> | workshop: <b>32 dirty entries</b> .<br>Umbrella: 2 staged + 1<br>untracked directory.<br>submodules/constitution: 1<br>dirty.                                                                                                                         |  |
| 32r | —              | Drive every<br>SpecKit phase in<br>order, ending with<br>superspec-execute<br>then review                                                                                                                    | <b>PARTIAL</b> | 001 reached <b>analyze</b> :<br>specs/001-.../analysis.md<br>(15,555 B) exists alongside<br>spec/plan/research/data-<br>model/contracts/<br>quickstart/tasks/checklists.                                                                              |  |
| 32s | —              | Validate on a LIVE<br>running<br>container: all<br>content, features,<br>use cases, edge<br>cases, scenarios,<br>combinations                                                                                | <b>PARTIAL</b> | The container is live and<br>reachable; workshop/<br>platform/qa/evidence/<br>holds recorded challenge<br>output; 7 Playwright specs<br>exist under frontend/e2e/.                                                                                    |  |
| 33  | 09-01 08:33    | <i>“ask us all<br/>operator blocked<br/>questions to make<br/>decisions, then<br/>solve all this and<br/>do it all” —</i><br>quoting back that<br>analyze/<br>superspec-<br>execute/review<br>were not done, | <b>PARTIAL</b> | <b>Both named blockers are<br/>now gone:</b> faster_whisper<br>1.2.1 + ctranslate2 4.8.2<br>in workshop/pipeline/venv,<br>and qwen2.5:3b-instruct-<br>q4_K_M in ollama. analyze<br>ran (analysis.md). The<br>platform was implemented<br>and is live. |  |



| #  | Time (CEST) | Instruction                                                                                                                              | Status | Evidence                                                                                                                                                                                                       |  |
|----|-------------|------------------------------------------------------------------------------------------------------------------------------------------|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
|    |             | nothing implemented, and the work was blocked on a missing ASR engine and a missing generative model                                     |        |                                                                                                                                                                                                                |  |
| 34 | 09-01 08:38 | <i>“CRITICAL: All components and services MUST BE fully decoupled and reusable”</i>                                                      | DONE   | Four new standalone gitlinks extracted this session: submodules/LLMProvider, submodules/RAG, submodules/verdict, submodules/passage — each its own repository with its own tag history.                        |  |
| 35 | 09-01 08:41 | <i>“Follow how all HelixDevelopment and vasic-digital decoupled Submodules are made for full reusability with its own proper repos!”</i> | DONE   | All four new repos live under vasic-digital/, are declared in .gitmodules, recorded in helix-deps.yaml, and pass cascade check C6 (manifest ↔ .gitmodules agreement, both directions) and C9 (ref == gitlink). |  |
| 36 | 09-01 08:42 | <i>“This all shall be already explained in constitution!”</i>                                                                            | DONE   | Constitution consulted at f5876a3; C8 finds all owned submodules internally in four-carrier lockstep.                                                                                                          |  |
| 37 | 09-01 09:07 | <i>“All such reusable new repos (Submodules) MUST BE PUBLIC.”</i>                                                                        | DONE   | gh api repos/<r> -- jq .visibility: vasic-digital/LLMProvider, /RAG, /verdict, /passage, /containers → <b>public</b> (5/5).                                                                                    |  |
| 38 | 09-01 09:08 | <i>“Do not [make the] same reusables twice if we do have</i>                                                                             | DONE   | No duplicate-purpose repository was created; the four new ones are                                                                                                                                             |  |

| #  | Time<br>(CEST) | Instruction                                                                                                                                                                                                                                                                                                                                                                       | Status         | Evidence                                                                                                                                                                                                                                                                                                |                                 |
|----|----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|
|    |                | <i>them already<br/>under our<br/>organization<br/>repos! Extend<br/>them freely for<br/>new features!"</i>                                                                                                                                                                                                                                                                       |                | functionally distinct<br>(provider abstraction,<br>retrieval, passage identity,<br>verdict).                                                                                                                                                                                                            |                                 |
| 39 | 09-01 12:39    | <i>"Any discovered<br/>issues MUST BE<br/>systematically<br/>debugged,<br/>investigated,<br/>properly fixed and<br/>properly validated<br/>and verified!"</i>                                                                                                                                                                                                                     | <b>PARTIAL</b> | Genuine fixes shipped:<br>4ee9e8d (runner<br>distinguishes "could not<br>run" from "failed"),<br>b0ab4b4 (live specs moved<br>to the config that claims<br>them), 562ecf9 (82-finding<br>triage), 203061d (incident<br>record + 17 stale citations<br>repointed), 9dcfc41<br>(manifest pins repointed). | T<br>R<br>K<br>P<br>M<br>S<br>f |
| 40 | 09-01 15:08    | <i>"Fix everything<br/>workable - any<br/>discovered issues<br/>we have found!"</i>                                                                                                                                                                                                                                                                                               | <b>PARTIAL</b> | Same evidence as #39.                                                                                                                                                                                                                                                                                   | S                               |
| 41 | 09-01 15:08    | A demand for<br>bash scripts able<br>to install and<br>launch the entire<br>solution on an<br>arbitrary host<br>machine —<br><b>paraphrased, not<br/>quoted</b> , because<br>workshop/scripts/<br>setup.sh opens by<br>reproducing the<br>sentence verbatim<br>and that file lives<br>in a PRIVATE<br>submodule, so it is<br>cited by path only<br>(docs/content-<br>boundary.md) | DONE           | workshop/scripts/setup.sh<br>opens by restating that<br>requirement, and<br>implements detect → do-<br>what-is-permitted →<br>refuse-clearly-by-name,<br>with --check-only, --start,<br>--json, and a --prove-<br>failure paired-mutation<br>proof.                                                     | -                               |

| #  | Time<br>(CEST) | Instruction                                                                                                                                                                                       | Status                           | Evidence                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |  |
|----|----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
| 42 | 09-01 16:07    | <i>“Investigate exhaustive mechanisms to achieve everything without exceptions!”</i>                                                                                                              | DONE                             | Delivered as research + adaptability instruments: docs/environment-adaptability/AUDIT.md, workshop/scripts/_capabilities.sh (43,232 B), workshop/scripts/_portable.sh (24,302 B).<br><br>workshop-curriculum_platform_1 healthy; ss shows workshop-server bound *:8087; curl http://192.168.1.44:8087/ → <b>HTTP 200</b> in 0.5 ms and /api/health reports "http": "http://192.168.1.44:8087". A second instance answers on 127.0.0.1:8099. Ports were reported to the operator in-session. |  |
| 43 | 09-01 19:50    | <i>“after all is done, fully committed and pushed ... install and start the workshop solution so we can try it out ... let us know ports ... it must be accessible within the whole network!”</i> | DONE<br>(precondition unmet)     |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |  |
| 44 | 09-01 19:54    | <i>“Workshop MUST BE heavily tested, validated and verified like we did with ai_interviewing !!!”</i>                                                                                             | <b>PARTIAL</b>                   | Workshop has 5 prove-*.sh + 4 verify-*.sh platform gates, 5 QA challenge scripts with recorded evidence, a helixqa/run-suite.sh, and 7 Playwright e2e specs.                                                                                                                                                                                                                                                                                                                                |  |
| 45 | 09-01 20:26    | <i>“We see gaps! No knowledge covered - areas - like we have in AI Curriculum!” — extract all terms and areas; build the same kinds of</i>                                                        | <b>PARTIAL — mostly NOT DONE</b> | <b>Landed (all uncommitted):</b> workshop/curriculum/chapter-01/knowledge/ — areas.json (7 tracks, 37 modules), terms.json, coverage.json, artifacts.json, linkage.jsonl, reverse-                                                                                                                                                                                                                                                                                                          |  |

| #  | Time<br>(CEST) | Instruction                                                                                                                                                                                                                                                                                                                                                                 | Status    | Evidence                                                                                                                                                                                                                                                                                                                                                                                                                    |  |
|----|----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
|    |                | materials; link every area and term from transcript and video to areas, chapters and quizzes; reuse the ai_interviewing UI/UX technology; a unique look via OpenDesign and all available Skills; search across <b>all</b> content; video links to exact times; use every SpecKit step; cover everything with tests against machine evidence; do it with sub-agent workflows |           | index.json, lexicon.json, platform-mapping.json, TAXONOMY.md, build.py, verify.py; workshop/docs/knowledge-model-contract.md (77,518 B); the whole specs/002-knowledge-areas-deep-linking/ planning set.<br><b>OpenDesign is real in the shipped UI</b> — the live index.html carries the full --od-* token palette and self-hosted brand faces. Timecode deep links work: every suggestion and crossref carries t_start_s. |  |
| 46 | 09-01 20:30    | <i>“Use ai_interviewing as reference and base ... Do not clone or copy it but use as the reference / port it properly ... Current workshop is extremely poorly made!”</i>                                                                                                                                                                                                   | IN FLIGHT | Uncommitted frontend rework in workshop/platform/frontend/src/app/: new features/areas/, features/practice/, features/curriculum/, features/ask/, features/progress/, plus core/knowledge.ts, core/cite.component.ts, core/rail.component.ts, core/timecode.ts, styles/brand/, scripts/sync-brand-tokens.sh, scripts/sync-fonts.sh.                                                                                         |  |
| 47 | 09-01 20:40    | <i>“Do not just pickup materials from</i>                                                                                                                                                                                                                                                                                                                                   | PARTIAL   | Deep research <b>delivered:</b> workshop/docs/research/ux-research-2026-09-01.md                                                                                                                                                                                                                                                                                                                                            |  |

| #  | Time<br>(CEST) | Instruction                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Status          | Evidence                                                                                                                                                                                                                             |  |
|----|----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
|    |                | <i>ai_interviewing<br/>but create the<br/>materials which<br/>are following our<br/>chapters ... extract<br/>all areas and<br/>themes ... with<br/>exhaustive long<br/>and short tests /<br/>quizzes!<br/>Everything MUST<br/>BE cross-<br/>referenced,<br/>searchable by<br/>meaning and<br/>context and fully<br/>connected! ... new<br/>widgets and<br/>stunning new<br/>designed elements<br/>... more powerful<br/>effects, transitions,<br/>better UX! Do deep<br/>web research<br/>rounds..."</i> |                 | (79,459 B) and skills-and-<br>plugins-2026-09-01.md<br>(72,314 B), both written<br>23:00–23:04 tonight.<br>Taxonomy is chapter-<br>derived, not lifted<br>(areas.json records<br>source_of_truth:<br>curriculum/<br>passages.jsonl). |  |
| 48 | 09-01 20:43    | <i>"All<br/>implementation<br/>work MUST BE<br/>done using<br/>superpowers !!!<br/>Use all additional /<br/>available Skills<br/>and Plugins we<br/>have and add more<br/>newly discovered<br/>from deep web<br/>research missions<br/>we MUST<br/>perform!"</i>                                                                                                                                                                                                                                         | <b>PARTIAL</b>  | The research mission ran<br>— skills-and-<br>plugins-2026-09-01.md, 72<br>KB. .superpowers/sdd/<br>progress.md is live and<br>names the protocol.                                                                                    |  |
| 49 | 09-01 20:53    | <i>"Make sure that<br/>auto-complete</i>                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | <b>NOT DONE</b> | /api/suggest covers<br>exactly                                                                                                                                                                                                       |  |

| #  | Time<br>(CEST) | Instruction                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Status         | Evidence                                                                                                                                                                                                                                                |  |
|----|----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
| 50 | 09-01 20:54    | <p><i>feature is fully connected with EVERYTHING ... chapters content / transcriptions, codebases, areas / chapters / paragraphs / sections, quizzes / tests and everything else”</i></p> <p><i>“Every part of the system MUST BE covered with exhaustive tests ... and fully respect all rules and mandatory constraints from the constitution Submodule! Make sure we have the latest version of constitution codebase and all its dependency submodules (fully recursively) !!!”</i></p> <p><i>“All prompts we have given tonight MUST BE re-evaluated and checked so we confirm that every single one of them was processed and executed completely with no exception or being forgotten completely !!!”</i></p> | <b>PARTIAL</b> | <p>transcript_segment, doc_section, code, diagram — confirmed by the service’s own corpus.indexed_kinds.</p> <p>Constitution half <b>DONE</b>:<br/>pin f5876a3 == remote HEAD, 7 nested gitlinks present, C9 12/12 MATCH, cascade 12 PASS / 0 FAIL.</p> |  |
| 51 | 09-01 20:55    | <p><i>single one of them was processed and executed completely with no exception or being forgotten completely !!!”</i></p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | <b>DONE</b>    | This document.                                                                                                                                                                                                                                          |  |

**Breakdown of the 51 distinct instructions: 27 DONE · 17 PARTIAL · 2 NOT DONE · 1 IN FLIGHT · 1 SUPERSEDED · 3 N/A.**

Counting the large brief's 19 sub-items individually instead of as the single PARTIAL row 32 — **69 evaluated items: 35 DONE · 23 PARTIAL · 6 NOT DONE · 1 IN FLIGHT · 1 SUPERSEDED · 3 N/A.** The six NOT DONE are rows 29, 49, 32h, 32i, 32p and 32q.

---

## What was forgotten

This is the section the audit exists for. Each item was asked for, and each is provably absent — not “in progress with a plan”, absent.

**1. speckit-superspec-execute and speckit-superspec-review never ran.** Asked twice as an explicit slash command (08-31 19:04 and 20:07) and named as the final two phases of the large brief. specs/001-workshop-curriculum-platform/tasks.md carries 120 T### identifiers and **0 ticked checkboxes**; .superpowers/sdd/progress.md lists zero completed tasks; no superspec state artefact exists in the tree. The platform got built anyway, by hand, which is *why* this went unnoticed — the artefact exists so the missing phase looks harmless. It is not: nothing has ever reconciled the 120 planned tasks against what was actually built, and review — the step whose whole job is to find what needs fixing — has never executed.

**2. The knowledge-area feature has no implementation — only a plan and a data file.** The 20:26 instruction is the sharpest one of the night, and its core is unbuilt. GET /api/areas → **404**. GET /api/knowledge/areas → **404**. GET /api/quizzes → **404**. The Go backend's 30 registered routes contain **no** area, knowledge, quiz or practice handler. What exists is a taxonomy JSON set (7 tracks, 37 modules) and a 122-task plan, both **uncommitted**. Two files named question-bank-example.mcq.json and question-bank-example.short.json are the entirety of the “exhaustive long and short tests / quizzes”.

**3. Auto-complete is not connected to everything, as instructed at 20:53.** /api/suggest reports its own corpus: transcript\_segment, doc\_section, code, diagram. Areas, chapters-as-knowledge-units, paragraphs/sections-as-areas, quizzes and tests are all absent, because item 2 is absent. Nothing was committed against this instruction at all.

**4. verify-content-boundary.sh is RED and no one has said so tonight.** Exit 1: 4249 surviving matches, of which **57 are personal-name class across 7 distinct people**. This directly contradicts “*Constitution MUST*

*BE fully taken into the account, followed and respected with no violations” (32p) and “fully respect all rules and mandatory constraints from the constitution Submodule” (row 50). It is entirely possible most of the 4002 prose matches are shared technical vocabulary rather than disclosure — but that is a triage nobody has done, and **a red gate is never a pass.***

**5. The two post-incident actions in the content-boundary incident record are still not done.** The 08-27 18:04 instruction asked for *every* blocker to be surfaced as a decision. docs/content-boundary-incident-2026-09-01.md states in its own header that the orphaned blobs remain fetchable by SHA until a server-side garbage collection that **only GitHub Support can perform**, and that requesting it — and informing the affected third party — are the operator’s actions and are “*not done*”. The document is explicit that nothing in it may be read as closure. Neither action has been taken.

**6. The ollama parallelism setting was never applied.** Raised on 08-31 19:11 and answered with adaptability tooling. `systemctl show ollama -p Environment` returns `Environment=` — empty. The variable is still unset. It needs a root shell; that is an operator action, and it should be on the operator’s list rather than buried.

**7. “Latest versions” of the extensions was never verified.** The 08-26 20:42 instruction had two halves. The telemetry half is done (`DO_NOT_TRACK=1, CODEGRAPH_TELEMETRY=0`). The auto-update half has no mechanism and no check: `~/codegraph/versions/` contains only `v1.5.0`, and nothing in this tree compares it to an upstream release. Absence of a check is not a pass.

**8. git status is not clean, which every “commit and push everything” instruction demanded.** workshop has **32 dirty entries** — including the entire knowledge model and the entire frontend rework. The umbrella has 2 staged files and one untracked directory (`specs/002-...`). submodules/constitution has 1. All thirteen *gitlinks* match their remotes, so this looks synced from the outside; the work sitting in the working tree is what a fresh clone would not get.

**9. Deep research produced findings but no adoption.** The 20:43 instruction says to *add* newly discovered skills and plugins. 72 KB of research was produced. No new skill or plugin was installed.

**One near-miss worth recording as a correction, not a finding:** three “known blockers” that shaped decisions earlier in the session are no longer true, and CLAUDE.md still asserts them — no ASR engine (there is one, in workshop/pipeline/venv), no generative model (there is one, in



ollama), and audit-environment-assumptions.sh being red (it exits 0). Any future planning that reads those lines will plan around constraints that have already been removed.

## What is in flight, and when it lands

Roughly ten agents were working concurrently while this audit ran. Their output is in the working tree, not in a commit. By file mtime:

| Work                                                                                                                                                                                                      | Where                                                 | Last written  | Lands when                                                                                                    |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------|---------------|---------------------------------------------------------------------------------------------------------------|
| specs/002-knowledge-areas-deep-linking/ — spec (79,876 B), plan, research, data-model, 2 contracts, quickstart, tasks (122 T###, 0 done), checklist                                                       | specs/002-.../ (untracked)                            | 22:44 – 22:57 | The plan is complete through <b>tasks</b> ; it has no analysis.md. Nothing lands until implementation starts. |
| Knowledge model — areas.json (7 tracks / 37 modules), terms.json, coverage.json, artifacts.json, linkage.jsonl, reverse-index.json, lexicon.json, platform-mapping.json, TAXONOMY.md, build.py, verify.py | workshop/curriculum/chapter-01/knowledge/ (untracked) | 22:45         | Data is ready now; it is inert until a server route reads it (item 2 above).                                  |
| workshop/docs/knowledge-model-contract.md (77,518 B)                                                                                                                                                      | workshop (untracked)                                  | 22:46         | Ready.                                                                                                        |
|                                                                                                                                                                                                           |                                                       | 22:53 – 23:01 |                                                                                                               |

| Work                                                                                                                                                                                                                                                                                                          | Where                                                                 | Last written  | Lands when                                                                                                                                                                                                                                    |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Angular rework —<br>features/areas,<br>features/practice,<br>features/<br>curriculum,<br>features/ask,<br>features/progress,<br>core/knowledge.ts,<br>core/<br>cite.component.ts,<br>core/<br>rail.component.ts,<br>core/timecode.ts,<br>brand tokens, font<br>sync scripts, e2e/<br>live-<br>content.spec.ts | workshop/<br>platform/<br>frontend/ (7<br>modified, ~18<br>untracked) |               | Needs ng build<br><b>and a<br/>container<br/>rebuild</b> — the<br>running<br>container<br>started ~22:00<br>and is serving<br>the <i>previous</i><br>bundle.                                                                                  |
| Deep-research<br>reports — UX<br>(79,459 B) and<br>skills/plugins<br>(72,314 B)                                                                                                                                                                                                                               | workshop/<br>docs/<br>research/<br>(untracked)                        | 23:00 – 23:04 | Delivered;<br>adoption not<br>started (item 9).                                                                                                                                                                                               |
| Rebuilt web<br>bundle                                                                                                                                                                                                                                                                                         | workshop/<br>platform/web/                                            | 23:01         | Built, <b>not<br/>served</b> .<br><br>Was still<br>executing when<br>this document<br>was written. <b>No<br/>split is claimed<br/>for it here</b> . Re-<br>run it and read<br>its own verdict;<br>do not quote a<br>number from<br>CLAUDE.md. |
| Full constitution<br>sweep verify-all-<br>constitution-<br>rules.sh                                                                                                                                                                                                                                           | —                                                                     | running       |                                                                                                                                                                                                                                               |

**The single most important in-flight fact:** the live system at <http://192.168.1.44:8087> is **older than tonight's work**. Container up ~1 h; web bundle rewritten at 23:01; backend binary workshop-server dated 20:58. Anything demonstrated against the live URL right now demonstrates the 20:58 build, not the 23:01 one.

## What was superseded, and by what

**Row 17 → row 40.** *“Fix everything now!”* (08-26 21:15, enqueued and removed without a scoped task) was restated with a scope on 09-01 15:08 as *“Fix everything workable - any discovered issues we have found!”* The later wording is the operative one; both are tracked as PARTIAL under row 40.

**Row 32j → row 49.** The large brief asked for *“blazing fast auto-completion”* and got `/api/suggest — 200`, typed, timecode-bearing, delivered. At 20:53 the operator narrowed and hardened it: *“Make sure that auto-complete feature is fully connected with EVERYTHING ... chapters content / transcriptions, codebases, areas / chapters / paragraphs / sections, quizzes / tests and everything else.”* The later instruction is the standard that applies, and by that standard the feature is **NOT DONE** — the earlier PARTIAL must not be read as satisfying it.

**Rows 32b / 32h → rows 45, 46 and 47, in three tightening steps.** The brief said build a curriculum *“same thing we did for ai interviewing module”*. At 20:26 the operator rejected what existed: *“We see gaps! No knowledge covered - areas - like we have in AI Curriculum.”* At 20:30 he set the method: *“Use ai\_interviewing as reference and base ... Do not clone or copy it but use as the reference / port it properly (parts we may need)! Current workshop is extremely poorly made!”* At 20:40 he closed the obvious shortcut: *“Do not just pickup materials from ai\_interviewing but create the materials which are following our chapters (chapter 01 we have currently).”* The taxonomy that was produced does obey the final form — `areas.json` records `source_of_truth: curriculum/passages.jsonl`, so it is derived from this workshop’s own content and not lifted. The **materials** the three instructions all demand still do not exist.

**No instruction was superseded into non-existence.** Nothing on this list was cancelled by a later prompt; the later prompts only raised the bar.

---

## Honest boundary

- Every gate result above is a **dated observation** made 2026-09-01 between 23:00 and 23:20 CEST. Remotes move, provider settings change outside this tree, and background agents were writing to the working tree throughout. Re-measure before acting.

- `verify-all-constitution-rules.sh` **did not finish** inside the audit window. Its result is UNKNOWN here. Unknown is not a pass.
- Rows 9, 10, 14, 27, 28 and 42 concern process rather than artefacts. Their evidence is the transcript plus whatever shape the tree has, which is weaker than a file or an exit code. They are marked DONE on that weaker basis, and the distinction is stated rather than hidden.
- This audit changed nothing. It wrote exactly one file — this one. It committed nothing, pushed nothing, restarted nothing, and fixed nothing it found.