

tasks-template

Tasks: [FEATURE NAME]

Input: Design documents from specs/[###-feature-name]/

Prerequisites: plan.md (required), spec.md (required for user stories)

Task Format

[ID] [markers] [Story] Description

Markers: - **[P]**: Can run in parallel (different files, no dependencies) - **[TDD]**: Must follow RED-GREEN-REFACTOR (write test → fail → implement → pass → refactor) - **[REVIEW]**: Requires code review before proceeding to next task - **[SUBAGENT]**: Can be delegated to a subagent for parallel execution

Story labels: [US1], [US2], etc. map tasks to user stories for traceability.

Path Conventions

- **Single project:** src/, tests/ at repository root
- **Web app:** backend/src/, frontend/src/
- **Mobile:** api/src/, ios/src/ or android/src/
- Adjust paths based on plan.md structure decisions

Phase 1: Setup (Shared Infrastructure)

Purpose: Project initialization and basic structure

☐

T001 Create project structure per implementation plan

☐

T002 Initialize project with dependencies

☐

T003 [P] Configure linting and formatting tools

Execution notes: No special discipline required. Verify project builds before proceeding.

Phase 2: Foundational (Blocking Prerequisites)

Purpose: Core infrastructure that **MUST** be complete before ANY user story

CRITICAL: No user story work can begin until this phase is complete.

☐

T004 [TDD] Setup core data models/entities

☐

T005 [P] Implement shared utilities

☐

T006 [P] [REVIEW] Setup API routing and middleware

☐

T007 Configure error handling and logging infrastructure

Execution notes: Tasks marked [TDD] — write tests first, verify they fail, then implement. Tasks marked [REVIEW] — pause for human review of API contracts before consumers are built.

Checkpoint: Foundation ready. Get human approval before starting user stories.

Phase 3: User Story 1 - [Title] (Priority: P1) MVP

Goal: [Brief description of what this story delivers] **Independent**

Test: [How to verify this story works on its own]

Tests for User Story 1 (if TDD applies)

Write these tests **FIRST**. Verify they **FAIL** before implementation.

☐

T008 [P] [TDD] [US1] Contract test for [endpoint] in tests/contract/

☐

T009 [P] [TDD] [US1] Integration test for [user journey] in tests/integration/

Implementation for User Story 1

☐

T010 [P] [US1] Create [Entity1] model in src/models/

☐

T011 [P] [US1] Create [Entity2] model in src/models/

☐

T012 [US1] Implement [Service] in src/services/ (depends on T010, T011)

☐

T013 [US1] Implement [endpoint/feature] in src/

☐

T014 [US1] [REVIEW] Add validation and error handling

Execution notes: If subagent-driven-development is available, T010 and T011 can be dispatched as parallel subagents. T014 requires review before proceeding.

Checkpoint: User Story 1 fully functional and testable. Get human approval.

Phase 4: User Story 2 - [Title] (Priority: P2)

Goal: [Brief description] **Independent Test:** [How to verify]

Implementation for User Story 2

☐

T015 [P] [SUBAGENT] [US2] Create [Entity] model

☐

T016 [US2] Implement [Service]

☐

T017 [US2] Implement [endpoint/feature]

☐

T018 [US2] Integrate with User Story 1 components (if needed)

Checkpoint: User Stories 1 AND 2 both work independently. Get human approval.

[Add more user story phases as needed, following the same pattern]

Phase N: Polish & Cross-Cutting Concerns

Purpose: Improvements that affect multiple user stories

- ☐ TXXX [P] [SUBAGENT] Documentation updates
- ☐ TXXX Code cleanup and refactoring
- ☐ TXXX [P] Performance optimization
- ☐ TXXX [REVIEW] Security hardening
- ☐ TXXX Run full test suite — all tests must pass

Execution notes: Polish phase tasks can largely run in parallel. Final security hardening requires review. All tests must pass before this phase is considered complete.

Dependencies & Execution Order

Phase Dependencies

- **Setup (Phase 1):** No dependencies — start immediately
- **Foundational (Phase 2):** Depends on Setup — BLOCKS all user stories
- **User Stories (Phase 3+):** All depend on Foundational completion
 - Stories can proceed in parallel (if using subagents) or sequentially by priority
- **Polish (Final Phase):** Depends on all desired user stories being complete

Within Each User Story

1. Tests (if [TDD]) MUST be written and FAIL before implementation
2. Models before services
3. Services before endpoints
4. Core implementation before integration

5. [REVIEW] tasks pause for human review
6. Story complete before moving to next priority

Parallel Opportunities

- All tasks marked [P] within the same phase can run in parallel
 - All tasks marked [SUBAGENT] can be dispatched to subagents
 - Once Foundational phase completes, user stories can start in parallel
 - Different user stories can be worked on by different subagents
-

Superpowers Execution

Execution Discipline by Marker

- **[TDD]**: Follow RED-GREEN-REFACTOR. If test-driven-development skill is available, read and follow its process. Otherwise: write test → run (must fail) → implement → run (must pass) → refactor if needed.
- **[SUBAGENT]**: If subagent-driven-development skill is available, dispatch to a subagent. Otherwise: implement sequentially in the current session.
- **[REVIEW]**: Pause execution. Present completed work to user. Wait for explicit approval before continuing.
- **[P]**: Launch parallel tasks where possible using the Task tool.

Checkpoint Protocol

At every phase boundary: 1. Summarize what was completed in this phase 2. Run applicable tests 3. Report test results 4. Ask user: "Phase [N] complete. Proceed to Phase [N+1]?" 5. Only continue after explicit user approval

Notes

- [P] tasks = different files, no dependencies
- [TDD] tasks = strict RED-GREEN-REFACTOR discipline
- [REVIEW] tasks = human review gate
- [SUBAGENT] tasks = candidate for parallel subagent dispatch
- [Story] label maps task to specific user story for traceability
- Commit after each task or logical group
- Stop at any checkpoint to validate independently